

ROCK RAIDERS (PC)						PSX	
	Schedule		Actual			Schedule	Actual
1-Oct-97	POC 1						
8-Oct-97							
15-Oct-97	POC 2						
22-Oct-97							
1-Nov-97	MILE 1	£24,286					
8-Nov-97							
15-Nov-97							
22-Nov-97			POC 1				
29-Nov-97							
6-Dec-97	MILE 2	£24,286					
13-Dec-97			POC 2				
20-Dec-97			MILE 1				
27-Dec-97							
3-Jan-98	MILE 3	£24,286	MILE 2				
10-Jan-98							
17-Jan-98							
24-Jan-98			MILE 3				
31-Jan-98							
7-Feb-98	MILE 4	£24,286					
14-Feb-98							
21-Feb-98			MILE 4				
28-Feb-98							
7-Mar-98	MILE 5	£24,286					
14-Mar-98			MILE 5				
21-Mar-98							
28-Mar-98							
4-Apr-98	MILE 6	£24,286					
11-Apr-98							
18-Apr-98			MILE 6				
25-Apr-98							
2-May-98	MILE 7	£24,286					
9-May-98							
16-May-98			MILE 7				
23-May-98							
30-May-98							
6-Jun-98	MILE 8	£24,286	MILE 8				
13-Jun-98							
20-Jun-98					£25,000	POC1	
27-Jun-98					£15,000	POC 2	POC 1
4-Jul-98	MILE 9	£24,286	MILE 9				POC2
11-Jul-98							
18-Jul-98							
25-Jul-98					£20,000	MILE 1	
1-Aug-98	MILE 10	£24,286			£20,000	MILE 2	
8-Aug-98							
15-Aug-98							
22-Aug-98							Mile1 &2
29-Aug-98					£15,000	Mile 3	
5-Sep-98	MILE 11	£24,286					

12-Sep-98			MILE 10				
19-Sep-98							
26-Sep-98					£15,000	Mile 4	Mile 3
3-Oct-98	MILE 12	£24,286					
10-Oct-98							
17-Oct-98							
24-Oct-98							Mile 4
31-Oct-98					£10,000	Mile 5	
7-Nov-98	MILE 13	£24,286					
14-Nov-98			MILE 11				
21-Nov-98							
28-Nov-98							Mile 5
5-Dec-98	MILE 14	£24,286					
12-Dec-98							
19-Dec-98							
26-Dec-98			Mile12+13				
2-Jan-99	MILE 15	£24,286			£24,000	Mile 6	
9-Jan-99							
16-Jan-99							
23-Jan-99							
30-Jan-99					£24,000	Mile 7	
6-Feb-99	MILE 16	£24,286		Old PC			
13-Feb-99							
20-Feb-99							
27-Feb-99					£24,000	Mile 8	
6-Mar-99			Mile 14	MILE 17			Mile 6
13-Mar-99							Mile 7
20-Mar-99							
27-Mar-99							
3-Apr-99				Test 1	£24,000	Mile 9	
10-Apr-99	MILE 17	£24,286					
17-Apr-99			Mile 15				Mile 8
24-Apr-99							Mile 9
1-May-99				Test 2	£24,000	Mile 10	
8-May-99							
15-May-99							
22-May-99	Test 1	£14,858	Mile 16+17				Mile 10
29-May-99	Test 2	£14,858			£24,000	Mile11	
5-Jun-99				Test 3			
12-Jun-99	Test 3	£14,858					
19-Jun-99							
26-Jun-99					£24,000	Mile 12	
3-Jul-99	MASTER	£30,000					
10-Jul-99							
17-Jul-99							
24-Jul-99							
31-Jul-99					£50,000	MASTER	
	£825,436	£487,436			£338,000		